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Item Title Detail

1 Logistics Dave McClary, Ady Velasco and I used a taxi cab from the Marriott

hotel to the ferry dock to Changxing Island . In order to aide the driver, we 

used a detailed map which showed the cab driver how to get from the hotel 

to

the dock.  We timed the travel at approximately 45 minutes with the fare 

costing 88 RMB (approximately $11.75 USD).

2 Meetings attended At 1330 hours I attended the Fabrication Issues meeting with ABF/ZPMC, 

Jim Merrill, David McClary, Ady Velasco, Stan Ku, Alistair Melville, Sean 

Eagan.  Highlights from the meeting were:

1.  ZPMC discussed the tolerances for the T-joints formed by the 

longitudinal stiffeners and Tower skin plates and requested clarification on 

what required Engineer approval before heat straightening.  METS stated 

they would need to discuss consider the Contractor's question internally 

before providing an answer.

2. ZPMC discussed the possibility of using localized heat to bend the Tower 

diaphragm flange plates in lieu of sending the plates to be heated and bent at 

the Wuxi Boiler facility.  Jim Merrill expressed METS' concern with 

allowing the localized heating and stated that the Department would not 

consider the request.

3.  METS stated that the audit of the facility which will machine the 

diaphragms should be completed next week in order to get the audit 

completed before Jim Merrill traveled to Korea.  ABF/ZPMC agreed to 

expedite this if possible.
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